

Projects and Issues 2017

Project	Date Started	Estimated Finish Date	Progress Update	Person/s Reporting	Problems / Questions	Actions Needed	By Whom
Pedestrian crossing	2012	TBA					
			On site visit from Highways has taken place, await formal report	Clerk	Delays caused by illegal parking, DDA compliance concerns	Await response from County	County Council Projects Manager
Cemetery Extension	2016	2017	agreement awaiting formal DIO/MOD approval. Solicitor asked for forward copy to WPC too.	Clerk	One space remaining in current cemetery (U&C have confirmed no cable crossing the plot)	Agreement will need formal sign off	Council
New Wheeled park for toddlers		Mar-18	Contractor due to undertake the works on site in Feb/March.	Clerk	options for access between the playpark and new wheeled park to be explored	seek professional advice on access question clear vegetation behind the area (NB alert neighbours)	Clerk Grounds staff clerk
Replacement Litter Bins	2016	2018	SCDC changed contractors but it seems the new arrangements did not work out either which has increased the delay	Clerk	SCDC are now training own staff	existing stock being reassessed in case further bins now need replacing	Clerk
Replacement Bowls Pavilion	2017	end 2018/early	potential project managers identified	Clerk	physical works not possible til end of bowle season i.e til Sept 18. August (project needs scoping	approach potential PMs explore whether planning permission is needed	
village transport study	2017						
parking measures	2018	in 2018/9 FY	LHI bid submitted to CCC	Clerk		await approach from CCC highways officer who will be assigned to the application	
mobile speed signs	2017	Mar-18	order placed by CCC (as part of larger order - economies of scale). WPC-CCCMoU signed	County Cllr	sharing arrangements to be determined	agree locations with CCC officer, identify two volunteers to instal	Highways Committee Chair
warden scheme	2017	3 years	agreements to be signed link group (committee) members ID'd (for WB - Ingrid Tregoing and Jane Williamson)	Clerk		agreements to be signed	Cllr J Williamson

