
 

 

WATERBEACH PARISH COUNCIL 
 
REPORT FOR PARISH COUNCIL MEETING ON 5 APRIL 2016 
FROM LIZ JONES, CLERK   

 

ACCESS PATH AND REST AREA FOR SKATEPARK  

 

As Councillors are aware, Cllr Gaunt and the Clerk have been looking into the installation of an 
access path and hard standing area between the Parish Council office and the new skatepark.   

 

We obtained a quotation via the skatepark contractors which came to a total of £10925 plus VAT.   

 

A second contractor estimated £14-17k plus VAT.  They recommended that we approach a 
groundwork specialist directly as this would be more economical. 

 

We followed this advice and now have a quotation of £5268.44 plus VAT.   

Briefly, this would cover excavation of the area, installation of a teram membrane, type X as a 
permeable layer and omega flow block paving as a surface. 

 

We would like to move forward with this quotation.  This will involve making funding applications 
but we would also like to allocate some s106 funds from the offsite sports reserve towards the work. 

 

We have also consulted at some length on how the drainage of the immediate surrounding area 
could be improved and we are aware that work will need to be done on this alongside the creation 
of the hardstanding area.    

 

We looked into the possibility of laying ground guards as a temporary solution but in the end it was 
decided that this would not be suitable and mulch was laid to try and absorb as much as possible of 
the standing water.   

 

We are aware that the timing of the proposed work will be complicated by other matters: -  

 10% of the skatepark contractors’ fees were withheld against any additional remedial work 
needed. It may be necessary to get them to return to do further work on the reinstatement of 
the ground where the temporary road was laid.  This will be complicated if other vehicles use 
that route to access the skatepark area.  

 The temporary road area near the car park will need to be rolled to make it safe for visitors 
during the Beer and Football tournament at the end of May. 

 

There is no ideal solution so we will devise a plan of action after consultation with those affected, 
our ground staff, the contractors and the original project manager. 

 

 

Liz Jones 

01 April 2016 


